
Date Location non-TSCA TSCA NAPL impacted Total

09/26/02 to 10/02/02 Cell 1A 101 0 53 154
10/02/02 to 10/04/02 Cell 1B 60 0 110 170
10/18/02 to 10/29/02 Cell 2 874 175 0 1,049
11/11/02 to 11/15/02 Cell 3 183 0 200 383
11/18/02 to 11/25/02 Cell 4 2,283 198 0 2,481
12/03/02 to 12/10/02 Cell 5 1,629 369 0 1,998
01/07/03 to 01/15/03 Cell 6 832 658 0 1,490
01/10/03 to 01/29/03 Cell 6A 2,611 68 0 2,679
02/03/03 to 02/10/03 Cell 7&7A 1,114 636 0 1,750
02/20/03 to 02/24/03 Cell 5A 899 0 0 899
02/25/03 to 03/07/03 Cell 8&8A 1,245 90 0 1,335
03/14/03 to 03/18/03 Cell 9 603 307 0 910
03/27/03 to 04/07/03 Cell 10&10A 1,730 133 0 1,863
04/14/03 to 04/16/03 Cell 12 668 1,354 0 2,022
04/30/03 to 05/09/03 Cell 11 1,713 341 10 2,064
05/27/03 to 06/12/03 Cell 11A 957 166 462 1,585
06/25/03 to 07/18/03 Cell 12A 1,656 805 656 3,117

Total 19,158 5,300 1,491 25,949

Note:
All quantities determined by pre- and post- excavation surveying.

Approximate Quantity of Bank and Sediment Material 
Excavated to Date

Table 1 - Quantity of Bank and Sediment Material Excavated to Date
August 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are reported in cubic yards)
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Date Location Hill 78 (non-TSCA) Bldg. 71 (TSCA)

09/11/02 Building 65 Stockpile Management Area 225

12/05/02 to 12/19/02  Stockpile Management Area/Excavation Cells 4,718 (1) 910 (1)
02/11/03 to 02/28/03  Stockpile Management Area/Excavation Cells 5,137 (2) 539 (2)
03/03/03 to 03/14/03  Stockpile Management Area/Excavation Cells 1,749 (2) 1,353(2)
04/07/03 to 04/18/03  Stockpile Management Area/Excavation Cells 2,710 (3) 1,698 (3)
04/07/03 to 04/18/03  Stockpile Management Area/Cleanup Material 370 (3) 40 (3)
05/12/03 to 05/14/03  Stockpile Management Area/Excavation Cells 1826 (3) 0
05/12/03 to 05/14/03  Stockpile Management Area/Cleanup Material 220 (3) 0
06/11/03 to 06/12/03  Stockpile Management Area/Excavation Cells 0 704 (3)
06/16/03 to 06/17/03  Stockpile Management Area/Excavation Cells 712 (3) 0
06/16/03 to 06/17/03  Stockpile Management Area/Cleanup Material 146 (3) 0
07/07/03 to 07/11/03  Stockpile Management Area/Excavation Cells 1188 (3) 748 (3)

19,001 5,992

Note:
All quantities are in compacted or “in-place” cubic yards.
(1)  Estimated at 14cy per truck, loaded with excavator.
(2)  Estimated at 11cy per truck due to loading out frozen material.
(3)  Estimated at 11cy per truck, loaded with front end loader.

Project Totals

Bank Soil and Sediment

(Results are reported in cubic yards)

Approximate Quantity Transported to OPCAs

Site Preparation Activities

Table 2 - Quantity of Material Transferred to OPCAs to Date
August 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

G:/1.5 Mile/Monthly Reports/2003
August/AUGUST TABLE MASTER LIST.xls Page 2 of 16 9/15/2003



08/27/03 0001SM 32.20
08/27/03 0002SM 33.02
08/28/03 0003SM 32.55
08/29/03 0004SM 31.79
08/29/03 0005SM 32.06
08/29/03 0006SM 34.42
08/29/03 0007SM 34.44

230.48

Notes:
(1)  Net weights established at the disposal facility

Total of Material Disposed

Net Weight (Tons) (1)

Table 3 - Quantity of Material Transported to Seneca Meadows Landfill, Waterloo, N.Y.

August 2003 Monthly Report
  During the Month of August

Date Shipped Doc. Number

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are reported in tons)
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Preliminary analytical data
Subject to verification

Sample ID H2-WW000001-0-3L16 H2-WW000002-0-3L16 H2-WW000003-0-3L16
Sample type Influent Intermediate Effluent

Date Collected 7/16/2003 7/16/2003 7/16/2003
Analyte

2-METHYLNAPHTHALENE 2.5 J ND ND 100
ACENAPHTHENE 9.1 J ND ND 100
ACENAPTHYLENE 0.62 J ND ND 100
ANTHRACENE 2.8 J ND ND 100
BENZO(A)ANTHRACENE 1.0 J ND ND 100
BENZO(A)PYRENE 0.83 J ND ND 100
BUTYLBENZYLPHTHALATE 0.54 J ND ND 100
CHRYSENE 0.99 J ND ND 100
FLUORANTHENE 3.6 J ND ND 100
FLUORENE 4.6 J ND ND 100
NAPHTHALENE 1.3 J ND ND 100
PHENANTHRENE 10.0 J ND ND 100
PYRENE 4.7 J ND ND 100

BENZENE 7.2 ND ND 5*
CARBON TETRACHLORIDE ND ND 0.38 J N/A
CHLOROFORM ND 0.33 J 0.63 J 100
CIS-1,2-DICHLOROETHENE 1.9 ND 0.32 J N/A
ETHYL BENZENE 0.95 J ND ND N/A
M,P-XYLENE (SUM OF ISOMERS) 0.90 J ND ND *
NAPHTHALENE 11.0 0.37 J ND 100
O-XYLENE 0.20 J ND ND *
TERT-BUTYL METHYL ETHER 15.0 12.0 7.0 70
TETRACHLOROETHYLENE(PCE) 6.9 ND ND N/A
TOLUENE 0.53 J ND ND *
TRICHLOROETHYLENE (TCE) 1.1 ND 0.21 J 5
XYLENES (TOTAL) 1.1 ND ND *
METALS
BARIUM 98.0 --- 43.1 100
BERYLLIUM 0.41 --- 0.21 4
CHROMIUM 6.1 --- 1.7 100
COBALT 8.1 --- ND 100
COPPER 31.6 --- 71.5 100
LEAD 35.2 --- ND 50
NICKEL 11.3 --- ND 100
TIN 7.6 --- ND 100
VANADIUM 5.8 --- ND 100
ZINC 50.1 --- 21.8 500

PETROLEUM HYDROCARBON ND ND ND 5000

NOTES:
* Total BTEX (Benzene, Toluene, Ethyl Benzene and Xylene) can not exceed 100 ppb
Intermediate - sample collected between carbon units which are being operated in series.
Only detected constituents are summarized
ND - not detected
--- not sampled
J - Indicates an estimated value
N/A - not available

ORGANIC

APP IX VOLATILES

APP IX SEMIVOLATILES

NPDES Permit 
Regulatory 

Effluent Limits

(Results are presented in part per billion, ppb)

Table 4 - NPDES non-PCB Sampling Results for Water Treatment System
August 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA
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Preliminary analytical data
Subject to verification

Sample ID H2-OT000034-0-3G04-1 H2-OT000034-0-3G04-2 H2-OT000056-0-3G05-1 H2-OT000056-0-3G05-2
Sample type Common Fill Common Fill Common Fill Filter Common Fill Filter

Date Collected 08/04/2003 08/04/2003 08/05/2003 08/05/2003
Analyte

APP IX SEMIVOLATILES --- --- --- ---
APP IX VOLATILES --- --- --- ---
METALS --- --- --- ---

PCB, TOTAL ND ND ND ND 0.1*

PETROLEUM HYDROCARBON ND ND ND ND 200*

Notes:
Only detected constituents are summarized
ND - not detected
--- not sampled
(1)  - Massachusetts contingency plan S-1 limits
* - Project specific acceptable levels for backfill

ORGANIC

Regulatory 
Limits (1)

PCBS

(Results are presented in part per million, ppm)

Table 5 - Backfill Material Testing Results
August 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA
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Date Collected Sample Location

Average Site 
Concentration 

(mg/m3)
Average Period 

(Hours:Min)
Upwind N/A N/A
Downwind N/A N/A
Background N/A N/A
Upwind N/A N/A
Downwind N/A N/A
Background N/A N/A
Upwind N/A N/A
Downwind N/A N/A
Background N/A N/A
Upwind N/A N/A
Downwind N/A N/A
Background N/A N/A
Upwind N/A N/A
Downwind N/A N/A
Background N/A N/A
Upwind N/A N/A
Downwind N/A N/A
Background N/A N/A
Upwind N/A N/A
Downwind N/A N/A
Background N/A N/A
Upwind N/A N/A
Downwind N/A N/A
Background N/A N/A
Upwind N/A N/A
Downwind N/A N/A
Background N/A N/A
Upwind 0.015 8:00
Downwind 0.031 8:00
Background --- ---
Upwind N/A N/A
Downwind N/A N/A
Background N/A N/A
Upwind 0.030 11:00
Downwind 0.020 11:00
Background --- ---
Upwind N/A N/A
Downwind N/A N/A
Background --- ---
Upwind 0.026 10:00
Downwind 0.025 10:00
Background --- ---

8/19/2003

8/20/2003

8/13/2003

8/14/2003

8/15/2003

8/18/2003

8/7/2003

8/8/2003

8/11/2003

8/12/2003

8/1/2003

8/4/2003

8/5/2003

8/6/2003

Table 6 - Daily Air Monitoring Results
August 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

G:/1.5 Mile/Monthly Reports/2003 August/
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Date Collected Sample Location

Average Site 
Concentration 

(mg/m3)
Average Period 

(Hours:Min)

Upwind 0.042 7:00
Downwind 0.041 7:00
Background --- ---
Upwind N/A N/A
Downwind N/A N/A
Background N/A N/A
Upwind N/A N/A
Downwind N/A N/A
Background N/A N/A
Upwind 0.036 8:00
Downwind 0.019 8:00
Background --- ---
Upwind --- 9:00
Downwind 0.036 9:00
Background --- ---
Upwind --- ---
Downwind 0.003 6:00
Background --- ---
Upwind N/A N/A
Downwind N/A N/A
Background N/A N/A

notification level 0.120
action level 0.150

Notes:
N/A - Not available due to precipitation
--- - No reading due to technical difficulties with monitoring equipment
Sampler for Fred Garner Park has been held up in repairs as the manufacturer relocated

8/29/2003

8/25/2003

8/26/2003

8/27/2003

8/28/2003

8/21/2003

8/22/2003

G:/1.5 Mile/Monthly Reports/2003 August/
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Average High Low
Upstream of Lyman Street Bridge 51.4 186.6 8.6
Downstream of Pomeroy Avenue Bridge 19.7 35.3 5.5
Upstream of Lyman Street Bridge 7.8 11.4 5.4
Downstream of Pomeroy Avenue Bridge 11.4 16.1 8.4
Upstream of Lyman Street Bridge 37.6 152.5 8.3
Downstream of Pomeroy Avenue Bridge 10.9 15.3 7.9
Upstream of Lyman Street Bridge 175.3 227.1 123.5
Downstream of Pomeroy Avenue Bridge 29.8 50.5 21.7
Upstream of Lyman Street Bridge N/A N/A N/A
Downstream of Pomeroy Avenue Bridge 26.4 61.9 16.3
Upstream of Lyman Street Bridge N/A N/A N/A
Downstream of Pomeroy Avenue Bridge 14.5 58.2 8.9
Upstream of Lyman Street Bridge N/A N/A N/A
Downstream of Pomeroy Avenue Bridge 29.2 150.0 8.4
Upstream of Lyman Street Bridge N/A N/A N/A
Downstream of Pomeroy Avenue Bridge 14.5 147.2 0.2
Upstream of Lyman Street Bridge N/A N/A N/A
Downstream of Pomeroy Avenue Bridge 232.1 690.5 55.9
Upstream of Lyman Street Bridge N/A N/A N/A
Downstream of Pomeroy Avenue Bridge 29.6 43.1 23.1
Upstream of Lyman Street Bridge N/A N/A N/A
Downstream of Pomeroy Avenue Bridge 20.0 26.4 17.7
Upstream of Lyman Street Bridge N/A N/A N/A
Downstream of Pomeroy Avenue Bridge 52.5 155.4 29.2
Upstream of Lyman Street Bridge N/A N/A N/A
Downstream of Pomeroy Avenue Bridge 34.6 46.6 28.1
Upstream of Lyman Street Bridge N/A N/A N/A
Downstream of Pomeroy Avenue Bridge 32.0 45.3 26.4
Upstream of Lyman Street Bridge N/A N/A N/A
Downstream of Pomeroy Avenue Bridge 34.0 47.1 26.2
Upstream of Lyman Street Bridge N/A N/A N/A
Downstream of Pomeroy Avenue Bridge 30.8 35.2 29.0
Upstream of Lyman Street Bridge N/A N/A N/A
Downstream of Pomeroy Avenue Bridge 40.0 51.8 32.5
Upstream of Lyman Street Bridge N/A N/A N/A
Downstream of Pomeroy Avenue Bridge 43.3 54.9 35.4
Upstream of Lyman Street Bridge N/A N/A N/A
Downstream of Pomeroy Avenue Bridge 10.3 23.6 3.4
Upstream of Lyman Street Bridge 4.1 5.9 2.8
Downstream of Pomeroy Avenue Bridge 1.2 3.1 0.6
Upstream of Lyman Street Bridge 4.3 8.9 3.2
Downstream of Pomeroy Avenue Bridge 1.0 1.6 0.5

Notes:
Turbidity Action Level - Average Downstream (Elm Street) > Average Upstream 
(Lyman Street) + 50 ntu
cfs - Cubic feet per second
ntu - nephelometric turbidity units
Measurements collected using YSI 6200 Data Acquisition System using 600 OMS 
sonde with a 6136 Turbidity Probe
Flow data was obtained from the USGS Station 01197000 in Coltsville, MA at approximately midday.

Table 7 - Daily Water Column Turbidity Monitoring Results
August 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

N/A: YSI 6200 Datalogger failed for unknown reasons.  YSI is attempting to recover the data.

Date
Flow at 

Coltsville (cfs) Location
Turbidity

8/1/2003 39

8/4/2003 116

8/5/2003 75

8/6/2003 184

150

8/12/2003 863

8/7/2003 135

8/8/2003 99

8/11/2003

341

8/15/2003

8/18/2003

8/19/2003

183

312

257

8/13/2003

8/26/2003

8/22/2003

135

88

66

8/21/2003

8/20/2003

1010

8/14/2003

8/25/2003 53

55

8/29/2003 42

8/27/2003 49

8/28/2003 40

G:/1.5 Mile/Monthly Reports/
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Preliminary analytical data
Subject to verification

High Low
Daily 

Avarage

Upstream of Newell St. Bridge 07/17/03 53 --- --- --- 18.5** 19.0** 21.1 32.9 H0-SW000054-0-3L17 ND(0.013) ND(0.013)
Downstream of Lyman St. Bridge 07/17/03 53 5.7 4.1 4.9 19.43* --- --- --- H2-SW000055-0-3L17 0.016 ND(0.013)
Upstream of Elm St. Bridge 07/17/03 53 --- --- --- --- --- --- --- --- --- ---
Downstream of Pomeroy Ave. Bridge 07/17/03 53 5.9 3.4 4.5 20.21* --- 41.3 63.1 H2-SW000052-0-3L17 1.1 0.11

Upstream of Newell St. Bridge 08/06/03 184 --- --- --- --- --- 130.0 113.9 --- --- ---
Downstream of Lyman St. Bridge 08/06/03 184 227.1 123.5 175.3 22.14* --- --- --- H2-SW000055-0-3G06 1.3 ND(0.012)
Upstream of Elm St. Bridge 08/06/03 184 --- --- --- --- --- --- --- --- --- ---
Downstream of Pomeroy Ave. Bridge 08/06/03 184 50.5 21.7 29.8 22.17* --- 192.6 181.1 H2-SW000052-0-3G06 0.043 ND(0.012)
(duplicate) 08/06/03 184 50.5 21.7 29.8 22.17* --- 192.6 181.1 H2-SW000052-1-3G06 --- ND(0.012)

Upstream of Newell St. Bridge 08/20/03 135 --- --- --- --- --- --- --- H0-SW000054-0-3G20 NR NR
Downstream of Lyman St. Bridge 08/20/03 135 N/A N/A N/A N/A --- --- --- H2-SW000055-0-3G20 NR NR
Upstream of Elm St. Bridge 08/20/03 135 --- --- --- --- --- --- --- --- --- ---
Downstream of Pomeroy Ave. Bridge 08/20/03 135 45.3 26.4 32.0 20.22* --- 156.1 135.9 H2-SW000052-0-3G20 NR NR

Notes:
PCB Action Level - Downstream (Pomeroy Avenue) > Upstream (Lyman Street) + 5 ug/L
ND(0.013) - Analyte was not detected.  The value in parentheses is the associated detection limit.
cfs - Cubic feet per second
ntu - nephelometric turbidity units
--- - No data obtained
* - Temperature measured YSI 600 oms system.
** - Temperature measured using hand held stainless steel thermometer.
Flow data was obtained from the USGS Station 01197000 in Coltsville, MA at approximately midday.
 Water column samples were collected as 10-hour composite samples. 
Two flow values calculated, one at the beginning of the sampling event and one at the end of sampling event. 
NR - Not yet reported
N/A - Probe not working

Turbidity (ntu) Calculated 
Flow 

Beginning Sample ID

Total PCB 
Concentration 

(ug/l)

Water 
Temp. 

End(oC)
Estimated 
Flow (cfs)

Filtered PCB 
Concentration 

(ug/l)

Calculated 
Flow End 

(cfs)

Table 8 - Summary of Turbidity, PCB, and TSS Water Column Monitoring Results
August 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

Location Date

Water 
Temp. 

(oC)

G:/1.5 Mile/Monthly Reports/2003
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Preliminary analytical data
Subject to verification

15.6
6.8
---

29.3

---
43.4
---

39.0
---

NR
NR
---
NR

TSS 
(mg/l)

G:/1.5 Mile/Monthly Reports/2003
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Preliminary analytical data
Subject to verification

Sample ID Location* Date Collected
Aroclor 1016, & 

1242
Aroclor 1221, 
1232, & 1248 Aroclor  1254 Aroclor  1260

H2-AR000007-0-3G29 background 8/29/2003 NR NR NR NR
H2-AR000018-0-3G29 AR000018 8/29/2003 NR NR NR NR

H2-AR000018-1-3G29 (duplicate) AR000018 8/29/2003 NR NR NR NR
H2-AR000022-0-3G29 AR000022 8/29/2003 NR NR NR NR
H2-AR000026-0-3G29 AR000026 8/29/2003 NR NR NR NR
H2-AR000027-0-3G29 AR000027 8/29/2003 NR NR NR NR

Notes:
Notification Level: 0.05µg/m3

Action Level: 0.1µg/m3

NR - Not yet reported
* - See Figure 1 for locations

(Results are presented in µg/m3)

Table 9 - PCB Air Sampling Results 
August 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA
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Preliminary analytical data
Subject to verification

Total PCBs
NR
NR
NR
NR
NR
NR

G:/1.5 Mile/Monthly Reports/2003
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Preliminary analytical data
Subject to verification

Sample ID Date Collected
Aroclor  1016, 1221, 1232, 

1242, & 1248 Aroclor  1254 Aroclor  1260 Total PCBs

H2-XI000079-0-3G13 08/13/2003 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-XI000080-0-3G13 08/13/2003 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-XI000081-0-3G14 08/14/2003 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-XI000082-0-3G14 08/14/2003 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-XI000083-0-3G14 08/14/2003 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-XI000084-0-3G15 08/15/2003 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-XI000085-0-3G18 08/18/2003 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-XI000086-0-3G18 08/18/2003 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-XI000087-0-3G18 08/18/2003 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-XI000088-0-3G19 08/19/2003 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-XI000089-0-3G19 08/19/2003 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-XI000090-0-3G20 08/20/2003 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-XI000091-0-3G20 08/20/2003 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-XI000092-0-3G20 08/20/2003 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-XI000093-0-3G21 08/21/2003 ND(0.5) ND(0.5) ND(0.5) ND(0.5)

Notes:
PCB Action Level - 10.0 mg/100 cm2

ND(0.5) - Analyte was not detected.  The value in parentheses is the associated detection limit.

(Results are presented in mg/100 cm2 )

Table 10 - Sheetpile Confirmatory Wipe Samples 
August 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA
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Preliminary analytical data
Subject to verification

Sample ID H2-OT000069-0-3L16 H2-OT000070-0-3L16 H2-OT000071-0-3L16 H2-OT000072-0-3L17 H2-OT000073-0-3L17 H2-OT000074-0-3L17

Sample type

Cell 11A, NAPL-
impacted sediment 

stockpile

Cell 11A, NAPL-
impacted sediment 

stockpile

Cell 11A, NAPL-
impacted sediment 

stockpile

Cell 12A, NAPL-
impacted sediment 

stockpile

Cell 12A, NAPL-
impacted sediment 

stockpile

Cell 12A, NAPL-
impacted sediment 

stockpile
Date Collected 07/16/2003 07/16/2003 07/16/2003 07/17/2003 07/17/2003 07/17/2003

Analyte

2-METHYLNAPHTHALENE 1.9 J 0.91 J --- 24.0 5.6 11.0

ACENAPHTHENE 12.0 J 5.8 --- 6.8 J 9.4 2.8 J 

ACENAPTHYLENE ND 0.74 J --- 13.0 3.0 J 5.0

ANTHRACENE 19.0 5.5 --- 13.0 9.5 5.7

BENZO(A)ANTHRACENE 31.0 7.7 --- 9.1 7.7 3.9

BENZO(A)PYRENE 28.0 6.3 --- 7.6 6.7 3.5 J

BENZO(B)FLUORANTHENE 24.0 4.5 --- 3.7 J 2.8 J 1.2 J

BENZO(GHI)PERYLENE 16.0 J 3.2 J --- 3.6 J 2.7 J 1.4 J

BENZO(K)FLUORANTHENE 20.0 3.6 --- 3.8 J 4.0 2.1 J

CHRYSENE 32.0 7.7 --- 7.9 7.1 3.8 J

DIBENZO(A,H)ANTHRACENE 4.5 J 0.82 J --- 1.1 J 0.65 J 0.31 J

DIBENZOFURAN 3.6 J 0.58 J --- 0.86 J 0.37 J 0.34 J

FLUORANTHENE 95.0 18.0 --- 19.0 17.0 7.7

FLUORENE 10.0 J 2.8 J --- 12.0 6.0 4.4

INDENO(1,2,3-C,D)PYRENE 15.0 J 2.7 J --- 2.8 J 2.2 J 1.1J

NAPHTHALENE 6.2 J 1.1 J --- 38.0 2.2 J 19.0

PHENANTHRENE 67.0 11.0 --- 45.0 26.0 20.0

PYRENE 58.0 18.0 --- 22.0 19.0 11.0

all Non-Detects all Non-Detects --- all Non-Detects all Non-Detects all Non-Detects

1,2,4-TRICHLOROBENZENE 0.002 J ND --- 0.19 J ND ND
1,4-DIOXANE (P-DIOXANE) ND ND --- 12.0 J ND ND

APP IX VOLATILES

 Table 11 - NAPL-Impacted Sediment from Cells 11 and 12A Testing Results

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
August 2003 Monthly Report

Pittsfield, MA

(Results are presented in part per million, ppm)

TCLP SEMIVOLATILES

APP IX SEMIVOLATILES

G:/1.5 Mile/Monthly Reports/
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Preliminary analytical data
Subject to verification

Sample ID H2-OT000069-0-3L16 H2-OT000070-0-3L16 H2-OT000071-0-3L16 H2-OT000072-0-3L17 H2-OT000073-0-3L17 H2-OT000074-0-3L17

Sample type

Cell 11A, NAPL-
impacted sediment 

stockpile

Cell 11A, NAPL-
impacted sediment 

stockpile

Cell 11A, NAPL-
impacted sediment 

stockpile

Cell 12A, NAPL-
impacted sediment 

stockpile

Cell 12A, NAPL-
impacted sediment 

stockpile

Cell 12A, NAPL-
impacted sediment 

stockpile
Date Collected 07/16/2003 07/16/2003 07/16/2003 07/17/2003 07/17/2003 07/17/2003

Analyte

2-BUTANONE ND 0.0033 J --- ND ND ND
ACETONE 0.023 0.023 --- ND ND ND
BENZENE 0.0017 J 0.0011 J --- ND ND ND
CARBON DISULFIDE 0.0039 J 0.0038 J --- ND ND ND
ETHYL BENZENE ND ND --- 0.13 J ND ND
M,P-XYLENE (SUM OF ISOMERS) ND ND --- 0.41 J ND 0.31 J

METHYL METHACRYLATE ND ND --- ND 0.62 ND
NAPHTHALENE 0.018 0.014 --- 20.0 2.4 10

O-XYLENE ND ND --- 0.16 J ND 0.12 J

STYRENE ND ND --- 0.18 J ND 0.12 J

XYLENES (TOTAL) ND ND --- 0.59 ND 0.45 J

all Non-Detects all Non-Detects --- all Non-Detects all Non-Detects all Non-Detects

4,4'-DDD ND ND --- 0.0092 J 0.019 J 0.0068

4,4'-DDE 0.05 J 0.1 J --- 0.013 J 0.021 J 0.01 J

4,4'-DDT ND ND --- 0.022 J 0.032 J 0.0048 J

BETA-BHC 0.035 0.035 --- 0.0048 J 0.011 J 0.0026 J

DELTA-BHC ND ND --- 0.0032 ND ND
ENDOSULFAN II 0.043 J 0.044 J --- ND ND ND
ENDRIN 0.22 J 0.23 J --- 0.012 J 0.018 J 0.0062 J

GAMMA BHC (LINDANE)  0.024 J 0.022 J --- ND ND ND
HEPTACHLOR ND ND --- 0.0029 ND ND
HEPTACHLOR EPOXIDE 0.18 J 0.019 --- 0.0071 J 0.010 J 0.0048

ENDOSULFAN SULFATE 0.072 J 0.082 J --- 0.021 J 0.040 J 0.011 J

ENDRIN ALDEHYDE 0.53 J 0.57 J --- 0.019 0.033 J 0.01

ISODRIN ND ND --- 0.0028 J ND ND
KEPONE ND ND --- 0.02 0.042 J 0.014 J

all Non-Detects all Non-Detects --- --- --- ---
TCLP PESTICIDES

APP IX PESTICIDES

HERBICIDES

METALS
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Preliminary analytical data
Subject to verification

Sample ID H2-OT000069-0-3L16 H2-OT000070-0-3L16 H2-OT000071-0-3L16 H2-OT000072-0-3L17 H2-OT000073-0-3L17 H2-OT000074-0-3L17

Sample type

Cell 11A, NAPL-
impacted sediment 

stockpile

Cell 11A, NAPL-
impacted sediment 

stockpile

Cell 11A, NAPL-
impacted sediment 

stockpile

Cell 12A, NAPL-
impacted sediment 

stockpile

Cell 12A, NAPL-
impacted sediment 

stockpile

Cell 12A, NAPL-
impacted sediment 

stockpile
Date Collected 07/16/2003 07/16/2003 07/16/2003 07/17/2003 07/17/2003 07/17/2003

Analyte

ANTIMONY 0.71 1.0 --- ND 1.1 0.63

ARSENIC 3.3 3.6 --- 3.9 4.2 3.9 

BARIUM 24.2 28.1 --- 28.1 19.0 39.3 

BERYLLIUM 0.27 0.29 --- 0.28 0.28 0.23 

CHROMIUM 8.6 11.6 --- 10.8 11.1 11.2 

COBALT 10.1 8.0 --- 9.7 12.9 11.8 

COPPER 16.6 23.0 --- 15.8 53.9 22.4

LEAD 23.0 40.5 --- 8.4 17.3 11.4

MERCURY 0.048 0.070 --- 0.038 0.023 0.034  

NICKEL 16.5 14.0 --- 17.2 37.0 19.1

SELENIUM 0.69 0.52 --- ND 0.35 0.46 

SILVER 0.14 0.16 --- ND ND ND
THALLIUM 0.75 0.63 --- 0.72 1.5 1.0 

TIN 0.74 1.8 --- ND 0.77 ND
VANADIUM 9.6 9.3 --- 9.7 8.0 9.4

ZINC 68.7 78.9 --- 55.8 76.7 55.0

CORROSIVITY BY PH 8.1 8.1 8.0 11.4 8.3 12.3 

CYANIDE REACTIVITY ND ND --- ND ND ND
IGNITABILITY (deg f) 150 150 --- 150 150 150
PAINT FILTER LIQUIDS (ml) ND ND ND ND ND ND
PERCENT SOLIDS (%) 94.1 94.6 --- 85.1 90.8 85.3 

SULFIDE REACTIVITY 5.9 8.4 --- 10.4 6.4 ND

AROCLOR-1254 --- --- --- 0.170 J 0.370 J 0.098 J

AROCLOR-1260 --- --- --- 0.450 1.6 0.29

PCB, TOTAL --- --- --- 0.620 2.0 0.39

PETROLEUM HYDROCARBON 161.0 327.0 --- 77.7 106.0 ND

PCBS

ORGANIC

INORGANICS
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